
 

Raritan Bay and Sandy Hook Bay, 
PORT MONMOUTH, NJ 

 

Hurricane and Storm Damage Reduction  

FACT SHEET              

 
DESCRIPTION:  The project involves the construction of about 7,070 feet of levees, 3,585 feet of floodwalls, 
2,640 feet of dune, and beach renourishment at 10-year intervals along the Raritan Bay and Sandy Hook Bay 
in Port Monmouth Middletown Township, Monmouth County, New Jersey.  The project provides protection to 
low-lying residential and commercial structures, built upon and near salt and freshwater marshes that are 
experiencing flooding caused by coastal storm inundation.  This problem has progressively worsened in recent 
years due to loss of protective beaches and increased urbanization in the area with structures susceptible to 
flooding from rainfall and coastal storm surges, erosion and wave attack, combined with restrictions to channel 
flow in the tidal creeks.  
 
AUTHORIZATION:  The project is authorized for construction under Section 101 of the Water Resources 
Development Act of 2000.  The authorization provides for hurricane and storm damage reduction, in the 
Raritan Bay and Sandy Hook Bay, Port Monmouth, New Jersey. 
 
STATUS:  A feasibility report completed in June 2000 recommended Federal participation in a combined 
hurricane and storm damage reduction project for the community of Port Monmouth, New Jersey.   The next 
step in the projects development is the Preconstruction, Engineering and Design (PED) Phase.  A Design 
Agreement to cost share the PED phase with NJDEP was signed in May 2002.  The purpose of PED is to 
prepare for advertisement and award of the initial contract for project construction.  Products generated by 
PED activities include a Design Documentation Report (DDR), the first set of P&S, and an executed Project 
Cooperation Agreement (PCA).  Biological monitoring work started in Summer 2002 and is continuing.  Survey 
work for coastal, flood control and mitigation areas was performed in the Fall 2002.  Due to limitations in 
Federal funding, the scope of the PED effort has recently been reduced to focus only on the coastal features of 
the project.  The coastal DDR is complete and the plans and specifications were completed in September 
2004. 
 
DESIGN COST:  
   Estimated Federal Cost           $975,000 
   Estimated Non-Federal Cost          $325,000   
         Total  $1,300,000 
 
CONTACT:   Anthony Ciorra, Project Manager,  

 mailto: Anthony.Ciorra@usace.army.mil , (212) 264-1038           
U.S. Army Corps of Engineers, New York District  
26 Federal Plaza 
New York, NY 10278-0090 
http://www.nan.usace.army.mil 
District Area:  NJ # 6, Congressional Member:  Frank Pallone 
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